

Houston Information Technology Services (HITS)



Transportation, Technology and
Infrastructure Committee,
March 10th, 2015 – 10am

AGENDA



» CSMART

- > Major Milestone Update
- > Go-Live High Level Schedule & Plan
- > Impacts & Workarounds
- > Interesting Stats...


» Questions

Major Milestone Update




CSMART UPDATED MILESTONE CHART AS OF MAR 6, 2015

1	Wed., Jan. 14, 2015	✓	Complete Analysis of UAT defects and plan for scope in next UAT build	COMPLETED
2	Wed, Feb 4, 2015	✓	Complete setting up New DEV env @ Cyrus One with Onbase V14 & CSMART latest build.	COMPLETED
3	Fri., Jan. 16, 2015	✓	UAT build (includes fixes for 58 of 74 UAT-related defects)	COMPLETED
4	Tues., Jan. 20, 2015	✓	UAT cycle 3 starts	COMPLETED
5	Tues., Feb 10, 2015	✓	Complete Unit testing, QA functional testing, and COH testing of Onbase V14	COMPLETED
6	Tues., Feb 10, 2015	✓	Onbase V14 upgrade Go/ No Go decision	COMPLETED - DECISION IS GO
7	Fri., Mar. 6, 2015	✓	All R31 complex defects have been included in the March 6 Software Build and are ready for POs validation	COMPLETED
9	Wed. Feb. 18, 2015	✓	Complete Onbase V14 upgrade and smoke test in New DEV01 and DEVRC1 environments @ CyrusOne	COMPLETED
13	Fri., Feb. 20, 2015	✓	Planned completion date for User Acceptance Testing	COMPLETED
10	Wed., Feb 25, 2015	✓	Complete Onbase V14 upgrade and smoke test in New QA environment @ Fannin	COMPLETED
11	Tues., Mar. 10, 2015		Planned date to accept Release 31 and approved CRs by POs and PDOs.	
15	Tues. Mar. 10, 2015		Golden Copy of CSMART for Go-Live	
8	Thur., Mar. 12, 2015		Third Party Performance Testing Completed on Production Environment	
12	Fri., Mar. 13, 2015		Complete Onbase V14 upgrade and smoke test in PROD environment @ Fannin	
16	Mon. Mar. 16, 2015		Final Cutover plan w/ detailed schedule, tasks and responsibilities reviewed and accepted by CoH	
14	Fri., Mar. 20, 2015		8-year Data Validation Completed	
17	Fri., Mar. 20, 2015		Complete all processes and associate with Warrant Round-Up collections and reporting	
18	Thur., Apr 2, 2015		Begin MCD Operations using CSMART Application	



Go-Live High Level Schedule & Plan



Confidential Internal Document – For Discussion Purposes Only

Impacts & Workarounds



- » Impact analysis continues through Go Live
- » Utilizing Feature/Functionality Daily Defect Triage
- » Validating and Prioritizing each defect to determine business and public impact
- » Implementing the most efficient workaround methodology to ensure and maintain a high level of service

Interesting Stats....



Stats associated with the last two years

- » 8.6M Cases Converted
- » 68M Associated Images Converted
- » 819 Test Scripts for User Acceptance Testing were designed and approved by Courts personnel to specifically test features they considered most important for Court operations
- » More than 900 MCD, City and HPD Personnel have successfully completed CSMART Training



Questions