
Non-Housing 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
Projected Expenditures $3,098,907 $3,149,897 $3,189,897 $3,216,957 $3,324,572 $3,942,804 $14,442,226 $15,220,881 $25,134,357 $25,134,357 $25,134,357 $40,271,547 $40,271,547 $40,271,547 $40,271,547 $40,271,547 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $55,800,750 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800 $58,789,800
Quarterly Projection $3,098,907 $50,990 $40,000 $27,060 $107,615 $618,232 $10,499,422 $778,655 $9,913,476 $0 $0 $15,137,190 $0 $0 $0 $0 $15,529,203 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,989,050 $0 $0 $0 $0 $0 $0 $0 $0
Actual Expenditure $1,608,721 $1,647,372 $1,676,010 $1,987,324 $2,124,720 $2,316,528 $3,568,718 $4,481,725 $4,705,543 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632 $6,026,632
Actual Quarterly Expend (from QPRs) $1,608,721 $38,651 $28,638 $311,315 $137,396 $191,807 $1,252,190 $913,007 $223,818 $1,321,089

Planning & Admin 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
Projected Expenditures $609,238 $740,830 $886,723 $1,027,097 $1,167,234 $1,304,401 $1,445,722 $1,578,829 $1,711,936 $1,845,043 $1,978,149 $2,111,256 $2,244,363 $2,377,470 $2,510,576 $2,643,683 $2,776,790 $2,909,897 $3,043,003 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200 $3,094,200
Quarterly Projection $130,787 $131,591 $145,893 $140,374 $140,137 $137,167 $141,321 $133,107 $133,107 $133,107 $133,107 $133,107 $133,107 $133,107 $133,107 $133,107 $133,107 $133,107 $133,107 $51,197 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Expenditure $639,346 $712,425 $940,804 $940,804 $1,237,259 $1,305,461 $1,518,404 $1,590,397 $1,609,274 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869 $1,692,869

Actual Quarterly Expend (from QPRs) $101,631 $73,079 $228,379 $0 $296,455 $68,202 $212,943 $71,993 $18,877 $83,596

Total Expenditures 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
Projected Expenditures $3,708,145 $3,890,727 $4,076,620 $4,244,054 $4,491,806 $5,247,205 $15,887,948 $16,799,710 $26,846,293 $26,979,400 $27,112,506 $42,382,803 $42,515,910 $42,649,017 $42,782,123 $42,915,230 $58,577,540 $58,710,647 $58,843,754 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $58,894,950 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000 $61,884,000
Quarterly Projection $3,229,694 $182,582 $185,893 $167,434 $247,752 $755,399 $10,640,743 $911,762 $10,046,583 $133,107 $133,107 $15,270,297 $133,107 $133,107 $133,107 $133,107 $15,662,310 $133,107 $133,107 $51,197 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,989,050 $0 $0 $0 $0 $0 $0 $0 $0
Actual Expenditure $2,248,067 $2,359,797 $2,616,814 $2,928,128 $3,361,979 $3,621,989 $5,087,121 $6,072,121 $6,314,817 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501 $7,719,501

Actual Quarterly Expend (from QPRs) $1,710,352 $111,730 $257,017 $311,315 $433,851 $260,009 $1,465,133 $985,000 $242,695 $1,404,685 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES
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City of Houston CDBG Mitigation Program 
Non-Housing Assistance Expenditures

Projected
Expenditures

Actual
Expenditure

Est. completion:
10/2033
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12/2033
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Public Infrastructure 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033 7/2033 10/2033 1/2034
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,216 3,059 4,694 5,592 7,217 9,442 16,732 22,947 28,012 33,075 33,075 33,075 33,075 33,075 33,075 33,075 40,825 53,725 66,625 79,525 92,425 100,175 100,625 100,975 100,975 100,975 100,975 100,975 100,975 100,975 100,975 100,975 100,975 100,975 100,975

# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,216 1,843 1,635 898 1,625 2,225 7,290 6,215 5,065 5,063 0 0 0 0 0 0 7,750 12,900 12,900 12,900 12,900 7,750 450 350 0 0 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1493 2194 2194 15919 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352 18352
# of Linear Feet of Public Improvements (Populated from QPR Reporting) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 485 1008 701 13725 2433

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 608 609 815 0 0 0 1191 1191 1191 1189 0 0 0 0 0 0 3600 6000 6000 6000 6000 3600 250 200 0 0 0 0 0 0 0 0 0 0 0
Construction/reconstruction of streets

# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 608 609 820 273 0 0 3874 3874 3874 3874 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 625 0 625 1,625 2,225 2,225 1,150 0 0 0 0 0 0 0 0 4,150 6,900 6,900 6,900 6,900 4,150 200 150 0 0 0 0 0 0 0 0 0 0 0

CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMESCITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES CITY OF HOUSTON CDBG MITIGATION PROJECTIONS OF EXPENDITURES AND OUTCOMES
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City of Houston CDBG Mitigation Program
Public Infrastructure Accomplishments

Projected Linear Feet of Public
Improvements

Actual Linear Feet of Public
Improvements

DRGR Activity Types: (1) Constr/Reconst of water/sewer lines or systems; (2) Dike/dam/
stream-river bank repairs; and (3) Rehab/Reconstr of a public improvement

Est. completion:
1/2034
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